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07/20/18 Statement of Ongoing Contracts as of 08/03/18

09District

09-INY-6-4.3/8.4

09-INY-168-16.6/17.5

09-INY-168-17.5/18.3

09-INY-178-46.4/47

09-INY-395-25.8/45.5

09-INY-395-77.4/91.6

Fed Aid

HB1

Pgm Code

IN INYO AND MONO COUNTIES NEAR BISHOP

FROM 0.4 MILE NORTH OF _  SILVER

CANYON ROAD TO 0.1 MILE NORTH OF

PUMICE MILL ROAD

IN INYO COUNTY NEAR BISHOP FROM  0.1

MILE WEST OF BARLOW LANE TO  PACU

LANE

IN INYO COUNTY IN BISHOP ON ROUTE 168

FROM 0.1 MILE WEST OF PIONEER LANE TO

ROUTE 395 AND ON ROUTE 395 FROM 0.1

MILE SOUTH OF JAY 

IN INYO COUNTY NEAR SHOSHONE FROM 2.4

MILES EAST OF INYO COUNTY DUMP

STATION ROAD TO 1.4 MILES WEST OF

CHICAGO VALLEY ROAD

IN INYO COUNTY NEAR OLANCHA FROM__

0.3 MILE N. OF HAIWEE CYN ROAD TO LA

AQUEDUCT BR AND NEAR CARTAGO  0.6

MILE S. OF ASH CREEK BR 

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.4 MILE NORTH OF NORTH  FORT

INDEPENDENCE ROAD TO 0.2 MILE SOUTH

OF ELNA ROAD

Description 

WIDEN SHOULDERS

INSTALL SIGNAL

CONSTRUCT CONCRETE SIDEWALKS, CURB

INSTALL MIDWEST GUARDRAIL SYSTEM

CONSTRUCT ASPHALT RUBBER CHIP SEAL

DOUBLE CHIP SEAL OVER FABRIC

Type Of Work

GRIFFITH COMPANY

KANAAN CONSTRUCTION, INC

SPECTRUM CONSTRUCTION GROUP,

INC.

CORAL CONSTRUCTION COMPANY

AMERICAN PAVEMENT SYSTEMS,

INC.

AMERICAN PAVEMENT SYSTEMS,

INC.

Contractor

BAKERSFIELD  CA 93308

IRWINDALE  CA 91706

IRVINE  CA 92618

WILSONVILLE  OR 97070

MODESTO  CA 95354

MODESTO  CA 95354

(661)392-6640

(626)775-4000

(949)299-1400

(503)682-2252

(209)522-2277

(209)522-2277

DAMON.CHERENZIA@DOT.CA

.GOV

CHRIS TALBOT

DAMON L. CHERENZIA

DAMON.CHERENZIA@DOT.CA

.GOV

Resident
Engineer

(760)872-5217

 

(760)872-0794

 

(760)937-1512

(760)872-5217

 $3,083,221

 $368,323

 $1,412,450

 $327,297

 $1,454,912

 $2,652,895

Bid + CCOs

 $1,860,123

 $0

 $500,213

 $311,268

 $63,443

 $1,082,731

Comp To  date

 $1,305,048

 $0

 $631

 $0

 $0

 $1,082,731

This Month

01/18/18

05/10/18

11/09/17

03/29/18

04/26/18

02/08/18

Awarded

02/02/18

06/14/18

12/18/17

04/17/18

05/16/18

03/05/18

Approved

08/13/18

09/27/18

07/18/18

08/27/18

08/29/18

Est Comp

 58%

 0%

 52%

 100%

 26%

 11%

%Time

 60%

 0%

 35%

 100%

 4%

 41%

% Work 

 

 

 

COMPLETED

 

 

Message

09-364604

09-364104

09-352104

09-370204

09-370904

09-365804

Contract 

HSNH-P006-(012)E

  

ACST-X027-(009)E

STPG-S178-(066)E

ACNH-P395-(273)E

ACNH-P395-(269) 

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVENUE

230 S IRWINDALE AVE

32 EDELMAN

PO BOX 347

1012 11TH STREET

1012 11TH STREET #1000

500 S. MAIN ST

500 S. MAIN ST.

500 SOUTH MAIN STREET

500 S. MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP,CA 93514

BISHOP, CA 93514

Accepted

07/18/18

Location
Storm Water
Plan
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09District

09-INY-395-100.8/113

09-INY-395-117.3/0

09-KER-14-16.2/35.5

09-MNO-108-/9.8

09-MNO-158-/6

09-MNO-395-34.1/34.1

Fed Aid

HB4N

HM1

HM1

HM

HA12

Pgm Code

IN INYO COUNTY NEAR BIG PINE FROM

SOUTH JUNCTION ROUTE 168 TO 0.1  MILE

NORTH OF WARM SPRINGS ROAD

IN INYO COUNTY ON US 395 AT THE

NORTHERN INTERSECTION WITH SEE-VEE

LANE

IN KERN COUNTY NEAR MOJAVE ON ROUTE

14 FROM 0.1 MILE N OF BUSINESS 58 TO

ROGERS ROAD AND NEAR WELDON ON RTE

178 FROM KELSO VALLEY 

IN MONO COUNTY ABOUT 17 MILES NORTH

OF BRIDGEPORT FROM TUOLUMNE COUNTY TO

0.4 MILE EAST OF WOLF CREEK BRIDGE

IN MONO COUNTY NEAR JUNE LAKE FROM

ROUTE 395 TO 0.1 MILE WEST OF POWER

HOUSE ROAD

IN MONO COUNTY AT THE CRESTVIEW  AT

THE CRESTVIEW SATELLITE MAINTENANCE

STATION.

Description 

COLD PLANE EXISTING AC, AC OVERLAY

INSTALL SIGNALS

CONSTRUCT ASPHALT RUBBER CHIP SEAL

COLD PLANE ASPHALT CONCRETE

SCRUB SEAL

CONSTRUCT EQUIPMENT STORAGE BLDG

Type Of Work

AMERICAN PAVEMENT SYSTEMS,

INC.

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

VSS INTERNATIONAL, INC.

QUALCON CONTRACTORS, INC.

AMERICAN PAVEMENT SYSTEMS,

INC.

RE COM DEVELOPMENT COMPANY

Contractor

MODESTO  CA 95354

LA PUENTE  CA 91748

WEST SACRAMENTO  CA 95691

MINDEN  NV 89423

MODESTO  CA 95354

BISHOP  CA 93514

(209)522-2277

(626)810-1338

(916)373-1500

(775)782-2006

(209)522-2277

(760)873-3301

DAMON.CHERENZIA@DOT.CA

.GOV

LEE.SCOTESE@DOT.CA.GOV

HIN HARTANTO

LEE.SCOTESE@DOT.CA.GOV

H. J. BLOMMER

H. J. BLOMMER

Resident
Engineer

(760)872-5217

(760)937-8955

(760)937-3243

(760)937-8955

(760)649-7906

(760)648-7906

 $1,219,533

 $692,350

 $4,127,120

 $1,385,425

 $388,676

 $2,896,480

Bid + CCOs

 $1,250,731

 $115,600

 $1,500,666

 $898,758

 $339,783

 $1,648,180

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $286,819

This Month

02/22/18

10/02/17

05/02/18

05/24/17

04/13/17

01/31/17

Awarded

03/09/18

10/27/17

05/18/18

06/09/17

05/09/17

05/09/17

Approved

07/23/18

04/24/18

08/27/18

04/27/18

07/02/18

01/25/19

Est Comp

 100%

 33%

 38%

 71%

 45%

 46%

%Time

 100%

 17%

 36%

 67%

 87%

 57%

% Work 

 

 

 

 

 

 

Message

09-370804

09-356804

09-371004

09-368104

09-361204

09-356104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1012 11TH STREET #1000

929 OTTERBEIN AVE

3785 CHANNEL DRIVE

1645 ESMERALDA AVENUE

1012 11TH STREET

2488 DIXON LANE

500 S. MAIN ST

500 S. MAIN ST

MOJAVE, CA

500 S. MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

07/24/18

Location
Storm Water
Plan
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07/20/18 Statement of Ongoing Contracts as of 08/03/18

09District

09-MNO-395-52.3/53.7

09-MNO-395-63.3/63.8

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

09-MNO-999-/0

09-VAR--/0

Fed Aid

HB34

HB1

HM1

HM1

HM1

Pgm Code

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

IN MONO COUNTY ON US 395 AT THE

VIRGINIA LAKES ROAD INTERSECTION.

IN MONO COUNTY NEAR BRIDGEPORT FROM

BUCKEYE ROAD TO 2.9 MILES SOUTH OF

SWAUGER CANYON ROAD

IN MONO COUNTY NEAR WALKER FROM

ROUTE 108 TO EASTSIDE LANE

_____________________

IN INYO AND MONO COUTIES ON ROUTE 89

FROM THE ALPINE/MONO COUNTY LINE TO

ROUTE 395 AND ON ROUTE 395 AT VARIOUS

LOCATIONS

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS FROM 0.7 MILES__ SOUTH OF

COTTONWOOD ROAD TO 1.6  MILES NORTH

OF VIRGINIA LAKES RO

Description 

MITIGATE MONO LAKE ROCKFALL

CONSTRUCT LEFT TURN POCKET

CONSTRUCT PULVERIZED ROADBED, HMA,

COLD IN-PLACE RECYCLE

ASPHALT RUBBER CHIP SEAL

CONSTRUCT POLYMER MODIFIED EMULSION

Type Of Work

PAPICH CONSTURCTION CO. INC.

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY,

INC.

ROAD AND HIGHWAY BUILDERS,

LLC.

AMERICAN PAVEMENT SYSTEMS,

INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

Contractor

ARROYO GRANDE, CA 93420

BAKERSFIELD CA 93305

PISMO BEACH  CA 93448

RENO  NV 89570

MODESTO  CA 95354

SAN FRANCISCO CA 941398323

(805)473-3016

(209)743-4911

(805)473-3016

(775)852-7283

(209)522-2277

(916)383-1756

H. J. BLOMMER

H. J. BLOMMER

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

H. J. BLOMMER

DAMON.CHERENZIA@DOT.CA

.GOV

Resident
Engineer

(760)648-7906

(760)648-7906

(760)937-8955

(760)937-8955

(760)648-7906

(760)937-1512

 $6,714,212

 $1,164,946

 $10,744,055

 $11,049,989

 $1,986,884

 $1,084,816

Bid + CCOs

 $6,115,752

 $222,072

 $5,700,833

 $2,668,917

 $1,609,187

 $94,386

Comp To  date

 $72,975

 $222,072

 $3,882,266

 $2,258,993

 $1,544,097

 $0

This Month

03/09/15

04/23/18

07/14/17

04/24/18

02/06/18

01/22/18

Awarded

03/26/15

05/16/18

08/09/17

05/16/18

02/22/18

02/09/18

Approved

11/24/21

08/30/18

11/30/18

10/17/18

08/06/18

08/16/18

Est Comp

 100%

 28%

 36%

 16%

 76%

 20%

%Time

 92%

 19%

 53%

 24%

 81%

 9%

% Work 

 

 

 

 

 

 

Message

09-335004

09-364204

09-350804

09-373504

09-370404

09-370504

Contract 

HSNH-P395-(249)E

HSNH-P395-(266)E

HSNH-P395-(265)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

398 SURISE TERRACE

3005 JAME RD

PO BOX 2210

PO BOX 70846

1012 11TH STREET #1000

PO BOX 398323

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 S. MAIN ST

500 S. MAIN ST

500 SOUTH MAIN ST

500 S. MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
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09District

 $10,655,633 $25,982,643 $57,460,495

09-VAR--/0

Fed Aid

HM1

Pgm Code

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS

Description 

CONSTRUCT THIN BLANKET

Type Of Work

QUALCON CONTRACTORS, INC.

Contractor

MINDEN  NV 89423

(775)782-2006

Resident
Engineer

 

 $4,706,910

Bid + CCOs

 $0

Comp To  date

 $0

This Month

05/04/18

Awarded

05/29/18

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

09-370704

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

1645 ESMERALDA AVENUE

Accepted

Location
Storm Water
Plan



09-364604

09-364104

09-352104

09-370204

09-370904

09-365804

09-370804

09-356804

09-371004

09-368104

09-361204

09-356104

09-335004

09-364204

09-350804

09-373504

09-370404

09-370504

09-370704

Contract

09-INY-6-4.3/8.4

09-INY-168-16.6/17.5

09-INY-168-17.5/18.3

09-INY-178-46.4/47

09-INY-395-25.8/45.5

09-INY-395-77.4/91.6

09-INY-395-100.8/113

09-INY-395-117.3/0

09-KER-14-16.2/35.5

09-MNO-108-/9.8

09-MNO-158-/6

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

09-MNO-395-63.3/63.8

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

09-MNO-999-/0

09-VAR--/0

09-VAR--/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

Page
Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid



09

District

 $327,297

Work Completed This Period

 Statement of Ongoing Contracts -Summary

09District

 $57,460,495  $25,982,643

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $4,107,807

 $1,739,747

 $29,906,506

 $21,706,435

 Bid + CCO

 $1,146,174

 $811,482

 $10,126,208

 $13,898,779

 Work Comp

District Total:

Work completed this Period:  $327,297

-F-

-S-

-SH-


	09

